

# Measure X

## November 2022 Financial Summary

Measure X approved November 8, 2016  
for \$225 million dollars.

	Measure X Obligations to date	Leveraged Federal Funding	Leveraged State Funding	Total Project Obligations
(D) - PROJECTS PLANNED OR IN DESIGN	\$ 2,517,226	\$ -	\$ -	\$ 2,517,226
(I)- PROJECTS IN CONSTRUCTION	\$ 21,162,013	\$ -	\$ -	\$ 21,162,013
(C)- COMPLETED PROJECTS	\$ 192,672,595	\$ -	\$ 6,981,546	\$ 199,654,141
<b>TOTAL</b>	<b>\$ 216,351,834</b>	<b>\$ -</b>	<b>\$ 6,981,546</b>	<b>\$ 223,333,380</b>
Total Impact to Measure X (November 2022)	\$ 216,351,834			